Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14665-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 10/30/2014

Page 1 of 4

Pay Period: 08/26/2014
to 10/24/2014

Contract Location: Time Allowed: 249  Days
VARIOUS LOCATIONS ON [-20/SR 402 Elapsed Calender Days: 278 Days
Percent Time: 111.65
District: 7 Area: 01
Contractor:

PEEK PAVEMENT MARKING, LLC Date Let: 09/20/2013

P. 0. BOX 7337 Date Awarded: 10/04/2013
Date Contract Executed: 10/23/2013
Date Notice to Proceed: 10/25/2013

COLUMBUS GA 31908-7337 Date Work Began: 11/19/2013

Phone: Date Time Stopped: 07/29/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $3,187,887.40 Counties:

Original Contract Amount $3,187,887.40 DeKalb Fulton

Funds Available $99,007.16

Percent Complete 97.25%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004778 $3,187,887.40 $3,187,887.40 $99,007.16 96.89% $240,831.71

Chief Engineer
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08/26/2014
to 10/24/2014

Project Number:

Federal State Project Number:

M004778

MO004778

VARIOUS LOCATIONS - PAVEMENT MARKINGS

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$2,480,175.40 $2,287,510.03
$620,043.84 $571,877.50
$3,100,219.24 $2,859,387.53
$0.00 $0.00
$3,100,219.24 $2,859,387.53
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

($11,339.00)
$3,088,880.24

($11,339.00)
$2,848,048.53

Total Payable:

This Estimate

$192,665.37
$48,166.34
$240,831.71
$0.00
$240,831.71
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$240,831.71



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14665-13-000-0 Estimate Number: 0006

Date: 10/30/2014
Page 3 of 4

Pay Period: 08/26/2014
to 10/24/2014

Project Number M004778

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .671
380905.000 .329
1.000 $125,317.75 $380,905.00
M004778
0020 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 16.000 45.000
150.000 .000
45.000 $.00 $6,750.00
0035 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 7.000 24.000
350.000 .000
24.000 $.00 $8,400.00
0045 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 185.000 770.000
20.000 .000
770.000 $.00 $15,400.00
0050 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 1.800 2.660
3500.000 .000
2.660 $.00 $9,310.00
0055 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 1.600 1.710
3500.000 .000
1.710 $.00 $5,985.00
0065 654-1003 RAISED PVMT MARKERS TP 3 EA 6,270.000 6,270.000
5.000 9,269.000
15,539.000 $46,345.00 $77,695.00
0075 656-2050 REMOVE EXIST SOLID TRAF STRIPE, 5 IN, THEF LM 53.700 24.699
1056.000 36.470
61.169 $38,512.32 $64,594.46
0080 656-5525 REMOVE EXIST SKIP TRAF STRIPE, 8 IN, PREFC GLM 63.000 28.680
888.000 25.200
53.880 $22,377.60 $47,845.44



Rpt-ID: RCPESPRJ Georgia Date: 10/30/2014
User: vepps Department of Transportation Page 4 of 4
Estimate Summary By Project
Contract ID: B14665-13-000-0 Estimate Number: 0006 Pay Period: 08/26/2014
to 10/24/2014
Project Number M004778
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 657-9211 WET REFLECTIVE PREFORMED SOLID PAVEME LM 26.700 26.719
E, YELLOW 15682.000 .000
26.719 $.00 $419,007.36
0115 657-9535 WET REFLECTIVE PREFORMED PLASTIC PVMT EA 29.000 51.000
E, TP PB-WR 1500.000 .000
51.000 $.00 $76,500.00
0125 656-5550 REMOVE EXIST SOLID TRAF STRIPE, 10 IN, PRE LM 39.300 .985
2112.000 3.920
4.905 $8,279.04 $10,359.36
0130 657-9150 WET REFLECTIVE PREFORMED SOLID PAVEME LF 129,360.000 164,032.000
E, WHITE 4.150 .000
164,032.000 $.00 $680,732.80
0155 657-9515 WET REFLECTIVE PREFORMED PAVEMENT MAI EA 26.000 63.000
1500.000 .000
63.000 $.00 $94,500.00
Category Amount: $240,831.71 $1,897,984.42

Project Total Amount:

$240,831.71

$3,100,219.24



